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JCW has made great strides upgrading wastewater treatment facilities, optimizing collection system 
maintenance and renewal efforts, implementing wet weather management strategies and improving 
pumping facility performance. However, aging infrastructure, increasingly complex water quality issues, 
system-wide wet weather capacity concerns and growing service demands will continue to require major 
capital investments and will impact JCW’s financial and management resources into the future. To continue 
providing cost effective, reliable services and enhancing the surrounding communities, JCW understands 
that future program improvements will need to be prioritized to address the most critical environmental and 
public health issues first, while allowing adequate time to gather the information needed to address longer 
term infrastructure needs. 

In 2012, the US Environmental Protection Agency (EPA) recognized that when afforded flexibility to balance 
wastewater and stormwater improvements, municipalities can more efficiently leverage resources to 
make important, cost-effective environmental improvements that align with community priorities. This is 
accomplished through development of an Integrated Management Plan, or IMP, which will help JCW meet 
customer service goals, address critical infrastructure needs, and make progress towards achieving Clean 
Water Act requirements over the next 25 years. To support local agencies in these efforts, EPA has provided 
an implementation framework which outlines the planning process and clarifies the regulatory flexibilities 
available to utilities that develop these long-range, strategic infrastructure plans.

During Phase 1, JCW developed an initial 25-year investment schedule that will inform near-term regulatory 
agreements and actions and identified additional studies needed to more precisely forecast future 
projects and costs. In Phase 2, JCW will combine the results of the detailed planning studies with a more 
comprehensive assessment of community-wide priorities to revise the Phase 1 investment schedule.

PHASE 
2

PHASE 
1

Complete

Target 
Completion

AUGUST 
2019

DECEMBER 
2022

Key Accomplishments
• Defined System Needs Based on 

Current Understanding
• Stakeholder Engagement

• Initial Investment Prioritization
• Identified Data Gaps and Study Needs
• Long-Term Wet Weather 

Management Certainty

Future Activities
• Incorporate Latest System 

Understanding and Studies
 · Mill Creek Regional WWTF
 · Indian Creek, Leawood, Tomahawk 
Watersheds

 · Facility Asset Management

• Community Engagement 
• Long-Range Investment Priorities 

and Scheduling
• Adaptive Management
• Annual Progress Reports and Five 

Year Updates

SHAPING JOHNSON COUNTY WASTEWATER SERVICES FOR 
DECADES TO COME
Johnson County Wastewater (JCW) is responsible for providing sanitary sewer services for over 500,000 
people in Johnson County, KS. To meet these commitments, JCW must continually manage, maintain, and 
improve a variety of infrastructure assets, including:

Miles of 
Forcemains42

Major Wastewater Treatment 
Facilities (WWTFs)6 Pump 

Stations31
Miles of  
Low-Pressure 
Sewers23

Miles of Gravity 
Sanitary Sewer 
Lines2,300

Manholes58,000
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SECTION I: UTILITY AND REGULATORY DRIVERS

JCW has identified a number of utility and regulatory-related issues that will drive future, system-
wide investments aimed at improving overall system performance and customer service. 

Fully developed areas at current 
density levels. Redevelopment in 
fully built out areas could result in 
the need for additional capacity. 

Growth in these areas may include expansion 
efforts such as extending new sewer lines, 
upsizing existing sewer lines, and expanding 
WWTFs to manage additional flows.

Community Growth and Redevelopment

Aging Infrastructure

JCW has kept many assets operable well beyond 
their design life through effective operations and 
maintenance. However, ongoing investments 
are required to address aging infrastructure and 
maintain customer service. 

JCW GRAVITY 
SEWER ASSET 
INVENTORY

30% of Assets are Beyond 
Their Expected Useful Life

70% of Assets with 
Expected Useful Life 
Remaining
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JCW’s innovative approach to wet weather flow 
management at the Tomahawk Creek WWTF will 
improve wet weather treatment capacity, comply with 
state regulatory requirements, and improve water 
quality while saving ratepayers $180 million and 
reducing community disruption during construction.

Most of the 
streams in 
Johnson 
County are 
considered 
impaired and 
will likely 
drive future 
programmatic 
and capital 
improvements 
across the 
service area.

Wet Weather Management

JCW is known as an industry 
leader in collection system 
management and performance 
due to demonstrated success 
in reducing the frequency and 
impact of wet weather events. 
Despite these efforts, wet weather 
management challenges remain 
in older and expanding portions of 
the collection system. 

Resource Recovery and Waste Acceptance

JCW has increasingly focused on identifying opportunities to beneficially reuse waste byproducts in order to 
reduce environmental impacts, reduce operating costs, and more efficiently use resources. New and upgraded 
facilities will include design provisions for future resource recovery and waste acceptance improvements. 

Regulatory Compliance 

There are a number of impactful regulatory and water quality issues that will necessitate future improvements 
across JCW’s service area. These include existing and evolving drivers related to the control and treatment of 
wet weather discharges, updates to water quality criteria, and state nutrient reduction efforts.
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Major Facility 
Upgrades
$1.08B

TOTAL 
PROGRAM 

COSTS
2020 — 204453%

WWTF & PS 
Renewal
$336M

16%
Planning and 
Support
$86M

4%

WWTF & 
PS Renewal
$336M

22%
Misc. 
Projects
$90M

6%

Collection 
System Renewal
$108M

5%

System 
Expansion and 
Misc. Projects
$268M

13%

Tomahawk Creek 
WWTF Upgrade
$334M

22%

Nelson 
Complex 
WWTF 
Upgrade
$350M

23%

System Capacity 
and PEFTF 
Elimination
$190M

9%

TOTAL 
FACILITY 

PROJECTS & 
PROGRAMS

2020 — 2044

$2.07 BILLION IN 2018$

$1.5 BILLION IN 2018$

Blue River 
WWTF Upgrade
$150M

10%

Mill Creek 
WWTF 
Upgrade
$250M

17%

1   Cost includes $173 million expenditure for Tomahawk Creek WWTF prior to 2020.

1    Cost includes $173 million expenditure for Tomahawk Creek WWTF prior to 2020.

1   

1   

SECTION II: PROGRAM NEEDS AND SOLUTIONS

JCW has identified near and long-term programmatic and capital improvement projects to address 
current and anticipated utility and regulatory needs. This effort identified approximately $2.1 Billion 
(in 2018 dollars) in potential projects and solutions over the next 25 years, a majority (53%) of 
which are related to major WWTF upgrades to provide additional capacity, renew aging facilities 
and meet existing or anticipated regulatory requirements. 
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JCW is committed to building on previous public outreach efforts and will 
continue to engage the community and elected officials in the IMP process.

SECTION III: COMMUNITY ENGAGEMENT

For Phase 1 of the IMP, JCW leveraged existing community engagement programs and relied 
on input from the Johnson County Board of County Commissioners to guide and affirm these 
priorities. Effective and meaningful outreach is a critical component of the integrated planning 
process, and JCW takes pride in providing transparent decision-making and keeping the 
community well-informed. Therefore, community engagement will be an ongoing process that 
continually informs goals and outcomes over time. As part of Phase 2 of the IMP, JCW will 
develop and implement an approach to more deeply engage the broader community. 
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Weighted Benefit Scores By Subcriteria

After quantifying potential project benefits, JCW worked with their engineering and financial consultants to develop 
an implementation schedule that prioritizes high benefit projects but also considers project delivery, management, and 
funding needs. The results of the prioritization effort helped JCW define an affordable implementation schedule for all 
identified projects over the next 25 years.

SECTION IV: PROJECT AND PROGRAM PRIORITIZATION  
AND SCHEDULE
To prioritize and schedule future projects and costs identified in Section II, JCW used a decision-
making tool to measure the anticipated environmental and community benefits that would be 
produced by each project. The decision analysis tool used weighted evaluation criteria that were 
aligned with JCW’s community-supported mission statement. These criteria helped rank projects 
based on overall benefits to the community.

• Protecting our Environment

• Serving our Customers

• Enhancing our Communities

Mission 
Statement

10

9

8

7

6

5

4

3

2

1

0
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Be
ne

fit
 S

co
re

HIGH PRIORITY PROJECTS MEDIUM PRIORITY PROJECTS LOW PRIORITY PROJECTS

1 – Gravity Sewer R&R

2 – Nelson Complex WWTF - Upgrade

3 – Tomahawk Creek WWTF - Upgrade

4 – All WWTF Facilities - R&R

5 – Capacity Enhancements Outside Nelson Watershed

6 – Mill Creek Regional WWTF - Upgrade

Environmental Community EnhancementCustomer Service

7 – Mission Main Capacity Enhancements

8 – Turkey Creek Capacity Enhancements

9 – Backup Prevention Program and Plumber Private I/I Reduction

10 – Stream Crossings

11 – Outside Contractor Collection System Repairs

12 – PEFTF Elimination - Martway

13 – Mill Creek Capacity Enhancements

14 – System Expansion (Gravity Sewer and Pump Stations)

15 – Blue River WWTF - Expansion

16 – PEFTF Elimination - 75th and Nall

17 – PEFTF Elimination - Belinder

18 – Manhole I/I Reduction

19 – PEFTF Elimination - Turkey Creek

20 – Middle Basin WWTF - Wet Weather Treatment

21 – Mill Creek Regional WWTF - Expansion

22 – New Century WWTF - Expansion

23 – Nelson Complex WWTF - Waste Acceptance

24 – Middle Basin WWTF - Resource Recovery

25 – Nelson Complex WWTF - Resource Recovery

26 – New Century WWTF - Upgrade

1 – Gravity Sewer R&R
2 – Nelson Complex WWTF - Upgrade
3 – Tomahawk Creek WWTF - Upgrade
4 – All WWTF Facilities - R&R
5 – Capacity Enhancements Outside Nelson Watershed
6 – Mill Creek Regional WWTF - Upgrade
7 – Mission Main Capacity Enhancements
8 – Turkey Creek Capacity Enhancements
9 – Backup Prevention Program and Plumber Private I/I 

Reduction

10 – Stream Crossings
11 – Outside Contractor Collection System Repairs
12 – PEFTF Elimination - Martway
13 – Mill Creek Capacity Enhancements
14 – System Expansion (Gravity Sewer and Pump Stations)
15 – Blue River WWTF - Expansion
16 – PEFTF Elimination - 75th and Nall
17 – PEFTF Elimination - Belinder
18 – Manhole I/I Reduction

19 – PEFTF Elimination - Turkey Creek
20 – Middle Basin WWTF - Wet Weather Treatment
21 – Mill Creek Regional WWTF - Expansion
22 – New Century WWTF - Expansion
23 – Nelson Complex WWTF - Waste Acceptance
24 – Middle Basin WWTF - Resource Recovery
25 – Nelson Complex WWTF - Resource Recovery
26 – New Century WWTF - Upgrade



8

Integrated Plan 25-Year Schedule
CAPITAL COST 

(2018 $ x Million)
YEARS 1 – 51 YEARS 6 – 10 YEARS 11 – 15 YEARS 16 – 20 YEARS 21 – 25
2020 - 2024 2025 - 2029 2030 - 2034 2035 - 2039 2040 - 2044

Major Facility Upgrades

Tomahawk WWTF Upgrade $3342 

Nelson Complex WWTF Upgrade $350

Mill Creek WWTF Expansion and Upgrade $250

Blue River WWTF Expansion $150
Collection System Renewal with Public Sector 
I/I Reduction $108

WWTF & PS Renewal

PEFTF Interim Upgrades $6

WWTF & PS Renewal $330

System Capacity and PEFTF Elimination

Turkey Creek Storage $24

Brush Creek Storage $25

Mill Creek Storage $25

Collection System Upgrades $61

I/I Reduction $18

PEFTF Elimination - Martway $18

PEFTF Elimination - Turkey Creek $19

PEFTF Elimination - 75th and Nall  —3

PEFTF Elimination - Belinder —

Miscellaneous Projects/Expansion $268

Planning and Support $86

TOTAL $2.07 Billion

1 IMP schedules based on Mill Creek Regional and Nelson Complex WWTFs NPDES Permits and Consent Order issuance by December 31, 2019. Schedules will be extended  
 accordingly if issuance is delayed.
2 Cost includes $173 million expenditure for Tomahawk Creek WWTF prior to 2020.
3 Addressed with Brush Creek Storage Project.

WWTF & PS Renewal Planning and SupportLEGEND Collection System RenewalMajor Facility Upgrades System Expansion and Misc. ProjectsSystem Capacity and PEFTF Elimination
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CAPITAL COST1 
(2018 $ x Million) 

YEAR 12 YEAR 2 YEAR 3 YEAR 4 YEAR 5
2020 2021 2022 2023 2024

Tomahawk Creek WWTF Construction $162
Nelson Complex WWTF Upgrade – Design/Begin 
Construction $76

Nelson Biosolids Improvements and Renewal $10.1
Blue River WWTF Wet Weather Capacity Improvements $20.1

Middle Basin FOG Receiving, Biosolids Improvements, and 
Renewal $4.2

New Century WWTF Wet Weather Capacity Improvements $4.1

Mill Creek WWTF Planning Study $0.75

PEFTF Disinfection and Pumping Upgrades $5.6

Turkey Creek Pump Station Renewal $4.0

Belinder Pump Station Renewal $2.8

Collection System Renewal with Public Sector I/I Reduction $28.6

Mill Creek Conveyance Improvements and Storage Facility $28.8

Dykes Branch Pump Station and Forcemain Improvements $10.1

Leawood Service Area Improvements $15.5

Other WWTF and Pump Station Renewal $38

Private I&I Source Disconnections $2.3

Tomahawk Creek Service Area Planning/Optimization $0.5

Leawood Service Area Planning/Optimization $0.5

Collection System and Facilities Asset Management 
Programs $2.5

Planning and Support $14.9

Regional Service Enhancements $28.2

Other Projects and Programs $13

TOTAL $473

1 Costs do not include project expenditures that occur prior to 2020 or 2024. The total capital costs for the Tomahawk WWTF Upgrade and 
 Nelson WWTF Upgrade projects are $334 Million and $350 Million, respectively.
2 IMP schedules based on Mill Creek Regional and Nelson Complex WWTFs NPDES Permits and Consent Order issuance by December 31, 
 2019. Schedules will be extended accordingly if issuance is delayed.

Major Facility Upgrades WWTF & PS Renewal
System Capacity and PEFTF Elimination

Planning and Support
System Expansion and Misc. Projects

Collection System Renewal
LEGEND

Integrated Plan 5-Year Schedule

SECTION V: ADAPTIVE MANAGEMENT AND FIVE-YEAR 
ACTION PLAN
The 25-year schedule reflects JCW’s understanding of infrastructure needs and regulatory 
priorities over the next 25 years, with respect to information currently available. As JCW continues 
to implement their programs over time, new information that helps to better characterize system 
needs, solutions, and resources will be developed. Using the principles of adaptive management, 
JCW will periodically review and update the IMP to ensure investments are prioritized to achieve 
the most community benefits.

JCW intends to implement a long-term performance monitoring approach that measures both 
the resulting community and environmental benefits. The first phase of the IMP will begin with 
implementation of a 5-Year Action Plan.
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SUMMARY
While JCW has invested millions in infrastructure asset improvements over the last several years, 
all while meeting their mission to protect the environment, serve their customers and enhance 
their communities, JCW will continue to face system-wide aging infrastructure challenges that will 
worsen if left unaddressed. As a result of the analyses conducted as part of this IMP, JCW now has 
a plan to implement improvements that will help address community growth and redevelopment, 
aging infrastructure, wet weather management, resource recovery and waste acceptance, and 
regulatory compliance over the near and long term future. 

IMP development is a continual process. The next phase of this IMP, expected to be complete 
in 2022, will combine the results of the detailed planning studies with a more comprehensive 
assessment of community-wide priorities. This flexible and iterative process allows JCW to revise 
and reprioritize IMP projects and improvements to reflect immediate needs while continuing to 
provide safe and high-quality service to the community. 


